

| Area | Expected Duration | Expected Start Date | Expected Completion Date |
|----------------------|-------------------|---------------------|--------------------------|
| LANTERN ONLY UPGRADE | | | |

| | | | |
|------------------|---------|--------------|--------------|
| LEASOWE | 9 days | Mon 11/11/19 | Thu 21/11/19 |
| WALLASEY | 13 days | Mon 25/11/19 | Wed 11/12/19 |
| LISCARD | 13 days | Thu 12/12/19 | Thu 02/01/20 |
| POULTON | 3 days | Fri 03/01/20 | Tue 07/01/20 |
| EGREMONT | 4 days | Wed 08/01/20 | Mon 13/01/20 |
| SEACOMBE | 6 days | Tue 14/01/20 | Tue 21/01/20 |
| BIRKENHEAD | 30 days | Wed 22/01/20 | Tue 03/03/20 |
| TRANMERE | 21 days | Wed 04/03/20 | Wed 01/04/20 |
| UPTON | 18 days | Thu 02/04/20 | Wed 29/04/20 |
| WOODCHURCH | 9 days | Thu 30/04/20 | Wed 13/05/20 |
| MORETON | 32 days | Thu 14/05/20 | Mon 29/06/20 |
| BIDSTON | 13 days | Tue 30/06/20 | Thu 16/07/20 |
| CLAUGHTON | 6 days | Fri 17/07/20 | Fri 24/07/20 |
| BEECHWOOD | 11 days | Mon 27/07/20 | Mon 10/08/20 |
| NOCTORUM | 17 days | Tue 11/08/20 | Thu 03/09/20 |
| SAUGHALL MASSIE | 2 days | Fri 04/09/20 | Mon 07/09/20 |
| OXTON | 24 days | Tue 08/09/20 | Fri 09/10/20 |
| PRENTON | 10 days | Mon 12/10/20 | Fri 23/10/20 |
| BEBINGTON | 9 days | Mon 26/10/20 | Thu 05/11/20 |
| HIGHER BEBINGTON | 9 days | Fri 06/11/20 | Wed 18/11/20 |
| NEW BRIGHTON | 19 days | Thu 19/11/20 | Tue 15/12/20 |
| ROCK FERRY | 17 days | Wed 16/12/20 | Tue 12/01/21 |

| | | | |
|--|----------------|---------------------|---------------------|
| NEW FERRY | 10 days | Wed 13/01/21 | Tue 26/01/21 |
| BROMBOROUGH | 19 days | Wed 27/01/21 | Mon 22/02/21 |
| PORT SUNLIGHT | 3 days | Tue 23/02/21 | Thu 25/02/21 |
| EASTHAM | 19 days | Fri 26/02/21 | Wed 24/03/21 |
| THURSTASTON | 1 day | Thu 25/03/21 | Thu 25/03/21 |
| CALDY | 6 days | Fri 26/03/21 | Tue 06/04/21 |
| NEWTON | 11 days | Wed 07/04/21 | Wed 21/04/21 |
| WEST KIRBY | 5 days | Thu 22/04/21 | Wed 28/04/21 |
| HOYLAKE AND MEOLS CONVERSIONS | 8 days | Thu 29/04/21 | Tue 11/05/21 |
| HOYLAKE | 4 days | Thu 29/04/21 | Wed 05/05/21 |
| MEOLS | 4 days | Thu 06/05/21 | Tue 11/05/21 |
| GREASBY | 24 days | Wed 12/05/21 | Tue 15/06/21 |
| FRANKBY | 1 day | Wed 16/06/21 | Wed 16/06/21 |
| IRBY | 9 days | Thu 17/06/21 | Tue 29/06/21 |
| PENSBY | 10 days | Wed 30/06/21 | Tue 13/07/21 |
| THINGWALL | 5 days | Wed 14/07/21 | Tue 20/07/21 |
| THORNTON HOUGH | 1 day | Wed 21/07/21 | Wed 21/07/21 |
| BRIMSTAGE | 1 day | Thu 22/07/21 | Thu 22/07/21 |
| RABY | 1 day | Fri 23/07/21 | Fri 23/07/21 |
| RABY MERE | 1 day | Mon 26/07/21 | Mon 26/07/21 |
| POULTON-SPITAL | 1 day | Tue 27/07/21 | Tue 27/07/21 |
| DIFFICULT LOCATIONS REQUIRING TRAFFIC MANAGEMENT | 23 days | Wed 28/07/21 | Fri 27/08/21 |