

Area	Expected Duration	Expected Start Date	Expected Completion Date
FULL LIGHTING COLUMN & LANTERN UPGRADE			

LEASOWE	7 days	Thu 02/01/20	Fri 10/01/20
WALLASEY	12 days	Mon 13/01/20	Tue 28/01/20
LISCARD	41 days	Wed 29/01/20	Wed 25/03/20
POULTON	25 days	Thu 26/03/20	Fri 01/05/20
EGREMONT	21 days	Mon 04/05/20	Wed 03/06/20
SEACOMBE	19 days	Thu 04/06/20	Tue 30/06/20
BIRKENHEAD	8 days	Wed 01/07/20	Fri 10/07/20
TRANMERE	12 days	Mon 13/07/20	Tue 28/07/20
UPTON	14 days	Wed 29/07/20	Mon 17/08/20
WOODCHURCH	10 days	Tue 18/08/20	Tue 01/09/20
MORETON	25 days	Wed 02/09/20	Tue 06/10/20
BIDSTON	3 days	Wed 07/10/20	Fri 09/10/20
CLAUGHTON	4 days	Mon 12/10/20	Thu 15/10/20
BEECHWOOD	4 days	Fri 16/10/20	Wed 21/10/20
NOCTORUM	5 days	Thu 22/10/20	Wed 28/10/20
SAUGHALL MASSIE	3 days	Thu 29/10/20	Mon 02/11/20
OXTON	15 days	Tue 03/11/20	Mon 23/11/20
PRENTON	15 days	Tue 24/11/20	Mon 14/12/20
BEBINGTON	11 days	Tue 15/12/20	Thu 31/12/20
HIGHER BEBINGTON	15 days	Mon 04/01/21	Fri 22/01/21
NEW BRIGHTON	11 days	Mon 25/01/21	Mon 08/02/21
ROCK FERRY	13 days	Tue 09/02/21	Thu 25/02/21

NEW FERRY	3 days	Fri 26/02/21	Tue 02/03/21
BROMBOROUGH	13 days	Wed 03/03/21	Fri 19/03/21
EASTHAM	9 days	Mon 22/03/21	Thu 01/04/21
HESWALL, BARNSTON & GAYTON	37 days	Tue 06/04/21	Thu 27/05/21
THURSTASTON	1 day	Fri 28/05/21	Fri 28/05/21
CALDY	5 days	Tue 01/06/21	Mon 07/06/21
NEWTON	12 days	Tue 08/06/21	Wed 23/06/21
WEST KIRBY	10 days	Thu 24/06/21	Wed 07/07/21
HOYLAKE	2 days	Thu 08/07/21	Fri 09/07/21
MEOLS	7 days	Mon 12/07/21	Tue 20/07/21
GREASBY &FRANKBY	8 days	Wed 21/07/21	Fri 30/07/21
IRBY	6 days	Mon 02/08/21	Mon 09/08/21
PENSBY	9 days	Tue 10/08/21	Fri 20/08/21
THINGWALL	4 days	Mon 23/08/21	Thu 26/08/21
THORNTON HOUGH & BRIMSTAGE	2 days	Fri 27/08/21	Tue 31/08/21
POULTON-SPITAL, RABY & RABY MERE	3 days	Wed 01/09/21	Fri 03/09/21
INSTALL PREVIOUSLY INACCESSIBLE ASSETS	20 days	Mon 06/09/21	Fri 01/10/21
HIGH MAST LIGHTING COLUMNS - BIRKENHEAD AREA			
INSTALLATION AND INSPECTION	15 days	Thu 13/02/20	Wed 04/03/20
TRAFFIC ROUTE LIGHTING COLUMN AND LANTERN REPLACEMENT	160 days	Wed 15/01/20	Tue 01/09/20
LIFE EXPIRED LIGHTING COLUMNS VARIOUS LOCATIONS	29 days	Mon 02/12/19	Tue 14/01/20